

InitialProjectPlanningTemplate

Date	2July2026
TeamID	XXXXXX
ProjectName	EduGenie – Google Gemini Powered Learning Assistant
MaximumMarks	5Marks

ProductBacklog,SprintScheduleandEstimation

Use the following sprint plan for the EduGenie – Google Gemini Powered Learning Assistant project.

User		Story	Team	Start	End
No.		Points	Member		
Sprint-1	Project Setup USN-1	2	K SNKG	02-07-2026	03-07-2026
			Chantamma		
Sprint-2	AI Modules USN-2	5	K SNKG	03-07-2026	03-07-2026
			Chantamma		
Sprint-3	Educational Features USN-3	5	K SNKG	07-07-2026	07-07-2026
			Chantamma		
Sprint-4	Frontend Development USN-4	4	AL Jyothi	4-07-2026	4-07-2026
			AL Jyothi		

Sprint- Testing & Deployment

JavaScript, and integrate it with the FastAPI backend.

2026 2026

Perform testing, fix bugs, optimize performance, and deploy the

USN-5

3

EduGenie application using Uvicorn and FastAPI.

K SNKG

6-07- 6-07-

Medium

Chantamma 2026 2026

Sprint

Epic

Story

User Story / Task

Priority

Date Date